

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Satya Kalluri	2. Log Date: 11/17/00	3. CCR #: 00-1094	4. Rev: -	5. Tel: 301-925-0754	6. Rm #: 2023A	7. Dept. SO
8. CCR Title: Move sun machine Hatteras and install new PC; install new disk in sun machine simonc						
9. Originator Signature/Date: <i>[Signature]</i>			10. Class IN	11. Type: CCR	12. Need Date: 12/1/00	
13. Office Manager Signature/Date: <i>[Signature]</i> 11/21/00			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: N/A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PC, Micron - no #, and Xterm # 0004119/NAS5-60000 needs to be removed from cubicle 2023C. A new disk drive is needed for sun machine simonc EIN#00000394 in room 2003.						
24. Proposed Solution: (use additional sheets if necessary) The above equipment will be replaced with a new PC, which Sam Carter now has and is putting a # on, and the Sun machine Hatteras, EIN#00000392, currently in room 2024. Install a new disk drive in Sun machine simonc, EIN#00000394, which is in room 2003 <i>Needs to meet baseline prior to use. (KTSC) 905, security, 42K patches, compiler patches</i>						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 11/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL