

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 20 NOV 00	3. CCR #: 00-1097	4. Rev: -	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: VDB changes for ENBP02 : Add shipping/billing contacts to MSS User Profile						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 11/17/00		10. Class II	11. Type: CCR	12. Need Date: 11/22/00		
13. Office Manager Signature/Date <i>Valeria D. MacLin</i> / 11-17-00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Additional L4 Reqts were identified for MSS in support of ticket EN_BP_02, "Seamless User Registration Between V0 and ECS". ECS will add shipping and billing contact information (name, organization, title) to existing shipping and billing addresses in the MSS User Profile. This change applies only to the MSS User Profile. ECS ordering and distribution services (MSS Order Tracking, DSS DDIST) which also already support separate shipping and billing addresses, are NOT required to support these additional contact information fields (name, organization, title). Impacts : VDB reqts and ticket ENBP02.						
24. Proposed Solution: (use additional sheets if necessary) (I) VDB Reqts Changes : Add L4s : C-MSS-75440, C-MSS-75445. Map new L4s to existing L3s, and add L3 clarification text : IMS-0050, EOSD1703. (II) Update ticket ENBP02 as follows : (i) Number Ops Concept sub-scenarios 2A and 2B for readability. (ii) Add explanatory text to "Transition Considerations" (iii) Remove comment from IRD Text for V0-0650. (iv) Add scope limitations in "Changes from 5B" (v) Update FC10 to test new MSS L4 requirements						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Development and verification activities will not be consistent with the scoped capability.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Peters</i> 11/22/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL