




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Johnson	2. Log Date: 11/22/00	3. CCR #: 00-1102	4. Rev: -	5. Tel: 301.925.0993	6. Rm #: 2005	7. Dept. M&O
8. CCR Title: Install Sybase License previously installed on s0mos02 to s0mos01						
9. Originator Signature/Date  11/22/00		10. Class IN	11. Type: CCR	12. Need Date: 11/29/00		
13. Office Manager Signature/Date  11/22/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Sybase Server was originally installed s0mos02. This machine has been moved to the SMC w/ the Sybase License. This license is still needed for Remedy (s0moh01).						
24. Proposed Solution: (use additional sheets if necessary) Install Sybase Server on s0mos01. NOTE: SOFTWARE IS STILL ON "/data6" RAID.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) M&O will no longer be able to support the Remedy custom code they maintain.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other M&O						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  11/29/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL