

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Willard Selph	2. Log Date: 30 NOV 00	3. CCR #: 00-1113	4. Rev: —	5. Tel: 301/883-4016	6. Rm #: 2107B	7. Dept. SED
8. CCR Title: Verify AMASS 4.12.4 in the VATC.						
9. Originator Signature/Date Willard Selph 11-30-00			10. Class II	11. Type: CCR	12. Need Date: 11/30/00	
13. Office Manager Signature/Date Merrill Corbett (for Ravi N.) 11/30/2000			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact:		18. CI(s) Affected: STMGT	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The current version of AMASS running on IRIX 6.5 on either Challenge or Origin platforms regularly causes the host to panic.						
24. Proposed Solution: (use additional sheets if necessary) Install AMASS 4.12.4 in the VATC on t1drg01 machine to verify that the appropriate fix has been made.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued panics.						
27. Justification for Emergency (If Block 15 is "Emergency"): A fix is needed in the field as soon as is possible,						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Bryan J. Bates 11/30/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL