

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 11/30/00	3. CCR #: 00-1119	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Replication Server and Replication Server Manager 11.5.1 (EBF8981) SUN Maintenance Upgrade for the ECS project.						
9. Originator Signature/Date: <i>Rajesh Dharia</i> 11/30/00			10. Class II	11. Type: CCR	12. Need Date: 12/04/00	
13. Office Manager Signature/Date: <i>[Signature]</i> 11.30.00			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: Note: Baseline version remains same (11.5.1) new EBF 8981. 910-TDA-003, 920-TDA-002 (A:E, G, L, N,S)			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: SB 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: COTS upgrade schedule and ICOTS						
23. Problem: (use additional Sheets if necessary) Install the latest sybase bug fix for replication server at all DAAC sites and SMC. This will fix the existing bug of zombi process left after execution.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade replication server at all DAAC sites and SMC using the tar file (retrieval from SMC) listed in the PSR document section 4:Inventory and install instruction provided in the PSR document Appendix B. List of hosts at each sites are listed in Appendix A - Adaptation data. Tar file for SUN: EBF8981.tgz(Sun) checksum 4184961148 size 197471890. Binaries for Replication Server and Replication Server Manager						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) fix to the zombi process left after execution in replication server version 11.5.1 will not be available without this upgrade.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i>			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 12/07/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O