



ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mehmet Dondurur	2. Log Date: 4 DEC 00	3. CCR #: 00-1129	4. Rev: -	5. Tel: 301-925-0786	6. Rm #: 2003D	7. Dept. Science
8. CCR Title: Install MSPHINX Software in PVC, p0spg07 host.						
9. Originator Signature/Date  12-4-00		10. Class II	11. Type: CCR	12. Need Date: 12-11-00		
13. Office Manager Signature/Date Karin E. Loya 12/4/2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: NO 910-TDA-023 920-TDP-002, 910-TDA-003		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 6A		20. Date due to Customer: None		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) We would like to use MSPHINX image processing software for Terra and upcoming satellite images. Current software is not enough to display and analyze data.						
24. Proposed Solution: (use additional sheets if necessary) Install MSPHINX software in PVC, p0spg07 (/data2/SSIT7). <i>add p0spg07</i>						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would be able to display TERRA and upcoming satellite data images easily and fully using MSPHINX software. GSFC is already using for imaging purposes.						
27. Justification for Emergency (If Block 15 is "Emergency"): None						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: RTSC WILL MOVE TO /usr/ECS/OPS/COTS/MSPHINX OFFICIAL LOCATION IS /usr/ECS/OPS/COTS/mosphinx			30. Work Assigned To:		31. CCR Closed Date:	
32. EDE/SCDV/CCB Chair (Sign/Date):  12/1/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL