

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 11 DEC 00	3. CCR #: 00-1140	4. Rev: —	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DEV/ DDM
8. CCR Title: Install Sybase Power Designer Physical and Data Architect with MetaWorks 7.5 on DBA PCs.						
9. Originator Signature/Date <i>Michelle Johnson</i> 12/11/2000			10. Class IN	11. Type: CCR	12. Need Date: 12/22/00	
13. Office Manager Signature/Date <i>Anthony W. G...</i> 12/11/2000			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: Med		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Maintenance Upgrade from Sybase vendor.						
23. Problem: (use additional Sheets if necessary) Evaluation has been successfully completed on Power Designer Physical and Data Architect with MetaWorks 7.5. All current PC Power Designer SW license holders will need to receive the upgraded version of the COTS packages.						
24. Proposed Solution: (use additional sheets if necessary) Coordinate with the current PC SW license holders a time to upgrade Power Designer Physical and Data Architect with MetaWorks to version 7.5. Do not remove the 6.x licenses that are needed for the migration of all models from 6.x to 7.5 which will take place the first week of January. At that time all license holders will be advised to uninstall Power Designer 5.x and 6.x from their PCs.						
25. Alternate Solution: (use additional sheets if necessary) An alternate solution is make the software available on the jukebox located in the help desk area to all DBAs to upgrade their PCs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will not receive vendor support for these COTS packages due to not being up to a vendor support version.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Luigi...</i> 9-13-2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: 06-1140 Rev: — Originator: Michelle D. Johnson

Telephone: 301-883-4033 Office: Development/ DD&M

Title of Change: Install Sybase Power Designer Physical and Data Architect with MetaWorks 7.5 on DBA PCs.

Name of User	Location of PC	Product Name	Product Version
Sally Jew	3204B	Phys Arch, Data Arch + MW	7.5
Peter MacHarrie	3003	Phys Arch, Data Arch + MW	7.5
Greg Dobbins	3015K	Phys Arch, Data Arch + MW	7.5
Adlan Abdelaziz	3010J	Phys Arch, Data Arch + MW	7.5
* Dexter Hope	3203D	Phys Arch, Data Arch + MW	7.5
* Debra Hall	3008G	Phys Arch, Data Arch + MW	7.5
Bob Hartranft	3009	Phys Arch, Data Arch + MW	7.5

\* Dexter Hope is receiving a previously utilized license from Kenya Wright.

\* Debra Hall is receiving a previously utilized license from Josephine Djoukeng.

CM01AJA00

ORIGINAL