

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Debra Davis	2. Log Date: 2/14/02	3. CCR #: 01-601	4. Rev: A	5. Tel: (301) 925-0721	6. Rm #: 3010F	7. Dept. Dev
8. CCR Title: Install Netscape Communicator 4.78 for SUN Platforms 2.5. & 8 and the SGI Platform 6.5 in the EDF for Testing						
9. Originator Signature/Date Debra Davis /s/ 2/12/02			10. Class IN	11. Type: CCR	12. Need Date: 02/14/02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 2/12/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: 02/14/02		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02/14/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The ECS project needs to upgrade the project baseline version of Netscape Communicator for the SUN 2.5.1 & 8 platforms and the SGI 6.5 platform. This revision will provide the JAVA plug-in recommended for Netscape 4.78 required by the ECS developers						
24. Proposed Solution: (use additional sheets if necessary) Install Netscape Communicator 4.77 on the automounted /restricted/netcape/sun5.5, /restricted/netcape/sun5.8 and the SGI 6.5 platforms at /restricted.netscape/iris6.5 for testing. The software will be downloaded from the vendor site tested and information utilized to determine if its feasible to change the baseline as specified. The downloaded onto "lemminigs as :/data0/CCM_INBOX: communicator-v478-us.mips-sgi-irix6.5.tar.gz , communicator-v478-us.sparc-solaris2.5.1.tar.gz , communicator-v478-us.sparc-solaris2.8.tar.gz . ** Get JAve plugin from the Web.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The project will be unable to test for baselined software acceptance .						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 2/19/02 Byron V. Peters /s/ 2/19/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Debra Davis

Telephone: (301 925-0721 **Office:** DEV

Title of Change: Install Netscape Communicator 4.78 for SUN Platforms 2.5. & 8 and the SGI Platform 6.5 in the EDF for Testing

Add the Netscape 4.78 Plug-In as per the latest NCRs.

CM01AJA00