

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 09/25/01	3. CCR #: 01-0753	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2103	7. Dept. SED
8. CCR Title: Add TCP Wrappers header file to EDF Sun build systems						
9. Originator Signature/Date Byron V. Peters /s/ 9/25/01			10. Class IN	11. Type: CCR	12. Need Date: 9/26/01	
Carolyn Whitaker /s/ 9/25/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact:		18. CI(s) Affected:DSS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The 6A.04 and 6A.05 builds did not build over the weekend. The reason for the failure was the lack of the TCP Wrappers header file on the Sun build hosts.						
24. Proposed Solution: (use additional sheets if necessary) Add the tcpd.h file to shelby, jenga, blood, sebring and chevelle in /usr/local/include directory.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sun builds will continue to fail.						
27. Justification for Emergency (If Block 15 is "Emergency"): A new 6A.04 build is required for testing ASAP.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 10/17/01			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			