

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 10/01/01	3. CCR #: 01-0765	4. Rev: -	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install Perl and Associated Modules on "shimmer"						
9. Originator Signature/Date Mike Molinet /s/ 10/01/01			10. Class IN	11. Type: CCR	12. Need Date: 10/02/01	
13. Office Manager Signature/Date Robert Kniffin /s/ 10/01/01			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: High		18. CI(s) Affected:None	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/02/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Firewall Testing						
23. Problem: (use additional Sheets if necessary) Perl and associated modules are required on "shimmer" to perform anonymous ftp Firewall testing for the PVC.						
24. Proposed Solution: (use additional sheets if necessary) Locally install Perl Ver. 5.00.5_3 and the Perl modules Net-FTP-Common-2.1 and libnet-1.0704 on "shimmer".						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay of Firewall Testing completion.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required to meet current Firewall testing schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 10/01/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

Engineering Change Order (ECO)

[illegible]

CM19JA00