

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 10/10/01	3. CCR #: 01-0802	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED/HW
8. CCR Title: Install datapool hardware at GSFC						
9. Originator Signature/Date Robert Cole /s/ 10-10-01			10. Class II	11. Type: CCR	12. Need Date: 10/26/01	
13. Office Manager Signature/Date James R. Mather /s/ 10/10/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001, 922-TDG-044, 921-TDG-002, 921-TDG-003, 921-TDG-004			17. Schedule Impact:		18. CI(s) Affected: SAN	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Hardware is required to support the Synergy datapool						
24. Proposed Solution: (use additional sheets if necessary) Install the following equipment at GSFC: Sun E450, g0sas01 StorageTek 9176 disk array with 100x73 GB drives <u>This CCR documents the hardware installation only. A later CCR will document the COTS and custom code for datapool.</u>						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 10/16/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			