

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Thiru Hasandka	<b>2. Log Date:</b> 10/16/01	<b>3. CCR #:</b> 01-0810	<b>4. Rev:</b>	<b>5. Tel:</b> 4161	<b>6. Rm #:</b> 3205D	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Install New Roguewave libraries and documentation in /tools/rogue850_oct01 for sun5.8 and irix65 directories.						
<b>9. Originator Signature/Date</b> Thiru Hasandka /s/ 10/15/01			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/19/01	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 10/15/01			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> NONE			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 upgrade						
<b>23. Problem: (use additional Sheets if necessary)</b> For Solaris 8 and irix65, New Roguewave version is needed. These libs and docs are to be in /tools so that all needed ECS subsystem can access from any EDF machines.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Since new Roguewave is needed for Solaris 8 and Irix65 which goes with solaris8, it is proposed to install in tools as explained above. Install at /tools/rogue850_oct01 The 2 tar files : rw850solaris8.tar for SUN5.8 cksum 1973847144 84339712 rw850irix65.tar for IRIX65 cksum 2363226337 66693120						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> NONE						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Nightly Build impact						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Kevin Lange 10/17/01		<b>Disposition:</b> <span style="background-color: red; color: white;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				