ECS Configuration C	nange Request				Page 1 of	Pag	ge(s)	
1. Originator	2. Log Date:	3. CCR #:	4. Rev:		5. Tel:	6. Rm #:	7. Dept.	
Darryl Washington	10/16/01	01-0812		-	x0734	2079	SE	
8. CCR Title: Install and test ACSLS 6.0.1								
9. Originator Signature/Date					11. Type:	. Type: 12. Need Date: 10/17/01		
Darryl Washington /s/ 1015/01			IN		CCR			
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/16/01			14. Category of Other		of Change:	15. Priority: (If "Emergency" fill in Block 27). Routine		
•			17. Schedule Impact:		18. CI(s) Af	18. Cl(s) Affected:		
19. Release Affected by this Change: 20. Date due			to Customer: 2		11. Estimated Cost:			
6A						one - Under 100K		
22. Source Reference: \square NCR (attach) \square Action Item \square Tech Ref. \square GSFC \square Other:								
 23. Problem: (use additional Sheets if necessary) STK has identified deficencies in ACSLS version 6.0 that have been resolved in a mandatory patch release (PUT0101). This patch upgrades the ACSLS application to version 6.0.1. STK has instructed all v6.0 users to upgrade to v6.0.1. 24. Proposed Solution: (use additional sheets if necessary) Upgrade ACSLS 6.0 w/PUT0101 to ACSLS 6.0.1 								
25. Alternate Solution: (use additional sheets if necessary) N/A								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: EDF PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL EOC IDG Test Cell Other						JPL		
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR (Closed Date:	
32. EDF/SCDV CCB Chair (S	_	Disposition: Ar	proved	App/Co	m. Disapproved	Withdraw Fwo	J/ESDIS ERB	
Kevin Lange 10/17/0	1	Fw	d/ECS					
33. M&O CCB Chair (Sign/D	Pate): D	•	proved d/ECS	App/Cor	m. Disapproved	Withdraw Fwd	/ESDIS ERB	
34. ECS CCB Chair (Sign/Da	ate): Dis	sposition: App		App/Com	n. Disapproved	Withdraw Fwo	J/ESDIS ERB	
			/ESDIS	·		Transcar I W		

CM01JA00 Revised 3/29/01 ECS/EDF/SCDV/M&O