

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kathleen L. Carr	2. Log Date: 10/16/01	3. CCR #: 01-0813	4. Rev: -	5. Tel: 301-883-4173	6. Rm #: 3021	7. Dept. Synergy
8. CCR Title: Create automounted /tools/ant directory for sun5.5 and irix6.5						
9. Originator Signature/Date Kathleen L. Carr /s/ 10/16/01			10. Class IN	11. Type: CCR	12. Need Date: 10/16/01	
13. Office Manager Signature/Date Rita Bergman /s/ 10/16/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: none			17. Schedule Impact:		18. Cl(s) Affected: Synergy Data Pool Insert	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Ant 1.3 is a COTS product used for building java code. Both the Data Pool Insert and Data Pool Web code require Ant to be available when they are built. Ant 1.3 is currently available to the Clearcase nightly build platforms for sun5.5 via /tools/contrib, but is not available to the Clearcase nightly build platforms for irix6.5. Data Pool Insert code will merge to the RelB baseline 10/16/01. Ant will need to be available on the Clearcase Nightly Build platforms for irix6.5 to prevent problems in the Data Pool (DPL) nightly build.						
24. Proposed Solution: (use additional sheets if necessary) Create automounted /tools/ant directory for sun5.5 and irix6.5						
25. Alternate Solution: (use additional sheets if necessary) Place Ant in a home directory so that it is visible on the Clearcase build platforms. This is not desirable.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Data Pool Insert nightly build on 10/16 will not succeed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Data Pool Insert merge was approved on 10/16. Initially, we believed that the version of Ant in /tools/contrib would be visible on the Clearcase irix6.5 nightly build platforms, but we have just found out that /tools/contrib is only visible on the sun5.5 nightly build platforms. Data Pool Insert nightly build on 10/16 will not succeed without this change.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron Kimball /s/ 10/16/01		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				