ECS Configuration Change Request Page 1 of 1 Page(s) 3. CCR #: 6. Rm #: 1. Originator 2. Log Date: 4. Rev: Tel: 7. Dept. SED Byron V. Peters 01-0815 301/883-4077 2103 10/17/01 8. CCR Title: Update PVC NFS Mount Points 12. Need Date: 10/17/01 **Originator Signature/Date** 10. Class 11. Type: **CCR Byron V. Peters** /s/ 10/17/01 IN 13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). Update ECS Baseline Doc. Emergency Carolyn Whitaker /s/ 10/17/01 16. Documentation/Drawings Impacted: 17. Schedule 18. Cl(s) Affected: 920-TDP-008 Impact: 21. Estimated Cost: 19. Release Affected by this Change: 20. Date due to Customer: None - Under 100K 22. Source Reference: □NCR (attach) □ Action Item □ Tech Ref. □ GSFC □ Other: 23. Problem: (use additional Sheets if necessary) S4 PM functionality has been added to the PVC and a new mount point is needed to support it. 24. Proposed Solution: (use additional sheets if necessary) Update the mount points as specified in the attached spreadsheet. 25. Alternate Solution: (use additional sheets if necessary) N/A 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality failure 27. Justification for Emergency (If Block 15 is "Emergency"): PVC functionality required by Science Office for testing. ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL 28. Site(s) Affected: ☐EDF □EDC □Other ☐ IDG Test Cell EOC 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS /s/ Otai Harley 10-18-001 ERB Randall I Miller le1 10/22/01 Disapproved Withdraw Fwd/ESDIS ERB Disposition: Approved App/Com. 33. M&O CCB Chair (Sign/Date): Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00 Revised 3/29/01 ECS/EDF/SCDV/M&O