

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/17/01	3. CCR #: 01-0816	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2103	7. Dept. SED
8. CCR Title: Install new STK Microcode in PVC for Testing						
9. Originator Signature/Date Byron V. Peters /s/ 10/17/01			10. Class II	11. Type: CCR	12. Need Date: 10/25/01	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/17/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None -- will baseline with follow on CCR			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: STK release notes attached.						
23. Problem: (use additional Sheets if necessary) A new release of STK microcode for the STK 9840 and 9940 tape drives that fixes spinup errors is available.						
24. Proposed Solution: (use additional sheets if necessary) Have STK install the new microcode on the Powderhorn silos in the PVC.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued problems with spinup errors						
27. Justification for Emergency (If Block 15 is "Emergency"): This is an ongoing problem operationally that needs to be tested ASAP here at the PVC						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 10/17/01 Randall L Miller /s/ 10/22/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			