

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> David Hanson	<b>2. Log Date:</b> 10/18/01	<b>3. CCR #:</b> 01-0821	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-614-5316	<b>6. Rm #:</b> S130M	<b>7. Dept.</b> SSIT
<b>8. CCR Title:</b> Baselining of showPGEPKGcontents.pl for viewing contents of PGEPKG						
<b>9. Originator Signature/Date</b> David Hanson /s/ 10/16/01			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b>	
<b>13. Office Manager Signature/Date</b> Steve Berrick /s/ 10/16/01			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> None			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b> None	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> A web tool was needed to view the files and metatdata that is associated with each PGEPKG. We would like to baseline this web tool for GSFC use. Specifically, this tool views the BAP for each PGE as well as the LUTs and additional files that have been archived under PGEPKG ESDT.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> We have created a web tool that view the files associated with PGEPKGs. We as well can view the version, longName, shortName, promotion date, dbld, and insertTime as well as test data that was used to run the associated PGE. Note: This CCR is forwarded to the M&O CCB for information and disimination to those DAACs interested. At this time, there is no know impact to the ECS baseline.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> SSEP packages can not be viewed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> N/A						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G.G. Gavigan, Jr. /s/ 10/30/01			<b>Disposition:</b> Approved App/Com. Disapproved <b>Withdraw</b> Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			