

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 10/19/01	3. CCR #: 01-0822	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2017B	7. Dept. SED
8. CCR Title: Replace Clariion RAID with TP9400 RAID on g0spg10, install TPSSM7 software						
9. Originator Signature/Date Sarah Lewallen /s/ 10/17/01			10. Class II	11. Type: CCR	12. Need Date: 11/1/01	
13. Office Manager Signature/Date Jim Mather /s/ 10/17/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001, 922-TDG-015			17. Schedule Impact: None		18. CI(s) Affected: SPRHW	
19. Release Affected by this Change: N/A		20. Date due to Customer: 11/1/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SWGD						
23. Problem: (use additional Sheets if necessary) Need to replace Clariion RAID with TP9400 so the old RAID can be reused for AMASS cache areas						
24. Proposed Solution: (use additional sheets if necessary) Install TP9400 RAID and configure as one file system, move the data from the old RAID, remove the old RAID for reuse						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not have the old RAID for amasscache, the new RAID is more efficient and should provide better I/O.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 10/23/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			