

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linwood F. Moses	2. Log Date: 10/23/01	3. CCR #: 01-0827	4. Rev: —	5. Tel: x1112	6. Rm #: 2109A	7. Dept. SE
8. CCR Title: Install Solaris 8 (Sept. 6th) Patch on Sun Ultra machine to replace t1drs02 in the VATC.						
9. Originator Signature/Date Linwood F. Moses /s/ 10/23/01			10. Class IN	11. Type: CCR	12. Need Date: 10/25/01	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/23/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A Solaris 8 installation activity will be bundled with delivery of the ACSLS 6.0.1 PSR. The associated patches identified by ECS need to be provided for the installaton of the Sun Ultra machines supporting the new ACSLS 6.0.1 and running Solaris 8.						
24. Proposed Solution: (use additional sheets if necessary) Provide separate Solaris 8 patch bundle to lemmings for installation on the Sun Ultra machine to replace the t1drs02 host for the VATC ACSLS upgrade. This bundled Solaris patch will be installed only for Solaris 8 machines supporting the ACSLS host configuration.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): Patch needs to be installed on ACSLS host for the VATC in order to maintain ACSLS PSR schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron Kimball /s/ 10/24/01 Randall J. Miller /s/ 10/26/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Linwood F. Moses

Telephone: x1112 **Office:** System Engineering

Title of Change:

Checksum	File Size	Source Tar File
1214143882	47242173	acsls_sol8_patch.zip

CM01AJA00