

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/23/01	3. CCR #: 01-0828	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2103	7. Dept. SED
8. CCR Title: Test Engineering Technical Directive on NFS Guidelines						
9. Originator Signature/Date Byron V. Peters /s/ 10/23/01			10. Class IN	11. Type: CCR	12. Need Date: 10/29/01	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/23/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None -- Will update ETD listing when baselined			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A consistent set of guidelines to setup NFS has been needed for some time.						
24. Proposed Solution: (use additional sheets if necessary) The attached tech directive is the result of significant effort to improve system performance. It needs to be tested in the PVC for final tweaks and corrections.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Bad performance						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange Randall J. Miller /s/ 10/24/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
---------------------------------------	---

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O