

## ECS Configuration Change Request

Page 1 of

Page(s)

|   |                                 |                                  |   |   |  |                 |
|---|---------------------------------|----------------------------------|---|---|--|-----------------|
| <b>1. Originator</b><br>Carol Lindsey   | <b>2. Log Date:</b><br>10/29/01 | <b>3. CCR #:</b><br>01-0839      | <b>4. Rev:</b><br>—   | <b>5. Tel:</b><br>301 883 4074                  | <b>6. Rm #:</b><br>3015J   | <b>7. Dept.</b> |
| <b>8. CCR Title:</b> Create Test Environment for Open Client 11.1.1 EBF 9798 in the PVC   |                                 |                                  |   |   |  |                 |
| <b>9. Originator Signature/Date</b><br>Carol H. Lindsey /s/ 10/29/01  |                                 |                                  | <b>10. Class</b><br>II  | <b>11. Type:</b><br>CCR                         | <b>12. Need Date:</b> 10/30/01                                       |                 |
| <b>13. Office Manager Signature/Date</b><br>Arthur Cohen /s/ 10/29/01   |                                 |                                  | <b>14. Category of Change:</b><br>Initial ECS Baseline Doc.   |   | <b>15. Priority:</b> (If "Emergency" fill in Block 27).<br>Emergency |                 |
| <b>16. Documentation/Drawings Impacted:</b>   |                                 |                                  | <b>17. Schedule Impact:</b>   |   | <b>18. CI(s) Affected:</b>   |                 |
| <b>19. Release Affected by this Change:</b><br>6A, 6B   |                                 | <b>20. Date due to Customer:</b> |   | <b>21. Estimated Cost:</b><br>None - Under 100K |  |                 |
| <b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:  |                                 |                                  |   |   |  |                 |
| <b>23. Problem: (use additional Sheets if necessary)</b><br><br>Getting assertion fail core dumps on SDSRV in the PVC due to bugs in the baseline version of Open Client 11.1.1.  |                                 |                                  |   |   |  |                 |
| <b>24. Proposed Solution: (use additional sheets if necessary)</b><br>Create a test environment for Open Client. The directory name should be V11.1.1_EBF. The V11.1.1 files should be copied in the the new directory and then apply the Open Client EBF 9798 patch.<br><br>The tar file is ebf9798.tgz checksum information is 1972167818 49697605  |                                 |                                  |   |   |  |                 |
| <b>25. Alternate Solution: (use additional sheets if necessary)</b><br>None   |                                 |                                  |   |   |  |                 |
| <b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b><br>Continued core dumps in SDSRV.   |                                 |                                  |   |   |  |                 |
| <b>27. Justification for Emergency (If Block 15 is "Emergency"):</b><br>Impacting testing of 6A code in the PVC. Other sites are beginning to experience similar problems.  |                                 |                                  |   |   |  |                 |
| <b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                                 |                                  |   |   |  |                 |
| <b>29. Board Comments:</b>  |                                 |                                  | <b>30. Work Assigned To:</b>  |   | <b>31. CCR Closed Date:</b>  |                 |
| <b>32. EDF/SCDV CCB Chair (Sign/Date):</b><br>B. J. Kimball /s/ 10/29/01  |                                 |                                  | <b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS<br>ERB |   |  |                 |
| <b>33. M&amp;O CCB Chair (Sign/Date):</b>   |                                 |                                  | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS<br>Fwd/ECS   |   |  |                 |
| <b>34. ECS CCB Chair (Sign/Date):</b>   |                                 |                                  | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS<br>Fwd/ESDIS   |   |  |                 |