

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 10/30/01	3. CCR #: 01-0846	4. Rev: — -	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: Baseline Updates - Oct. 2001						
9. Originator Signature/Date /s/ Maryellen Corbett 10/29/01			10. Class II	11. Type: CCR	12. Need Date: 11/15/2001	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 10/29/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDG-002, 920-TDN-002, 920-TDE-002, 920-TDP-002, 920-TDE-002, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Baseline anomalies were identified and need to be corrected						
24. Proposed Solution: (use additional sheets if necessary) Make baseline/host installation updates as specified on the additional sheet.						
25. Alternate Solution: (use additional sheets if necessary) Inconsistent baseline.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) System not at baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ B. Peters 11/7/01			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): /s/ G. Gavigan 11/6/01			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #:** 01-0846      **Rev:**      **Originator:** Maryellen Corbett

**Telephone:** 0703      **Office:** SED

**Title of Change:** Baseline Updates - Oct. 2001

Baselines Changes: (Redlines provided)

1. Update Cisco Router IOS and Firmware to 6.2. Change has been made by Network Engineering.
2. Add ssh Secure Shell 4.0 to all PDS Dell Rimage PCs.
3. Update the baseline for the following hosts to JetAdmin D.06.15 (version currently installed)
  - t1acs02
  - t1acs03
  - t1ais01
  - t1ais03
  - t1code1
  - t1css01
  - t1dms02
  - t1dps01
  - t1dps04
4. Add patch #4063 to the LARC Origin 3000: l0spg10. The patch update was performed as an Engineering Release. The version of firmware on the TP9400 RAID Controller is FW 4.00.01.06. The TP9400 NVSRAM version is NV4774IRX863009. The firmware version on the 73GB drive in the TP9400 is FA17. This is added by SGI vendor as needed.

System Administrator Changes:

1. .Uninstall DBVision from f2ins01 as identified in the DBVision PSR (CM Document #914-TDA-084-REV02). COTS product has been removed from the baseline and should be removed from this EDF host also.
2. Install ssh Secure Shell 4.0 on all PDS Dell Rimage PCs at all sites.
3. Remove TCPWrappers 7.4 from /etc/wrappers/tcpwrap74/tcpd. TCPWrappers 7.6 is installed as baselined. Remove old version from the following VATC hosts:
  - t1acs03
  - t1ais01
  - t1ais03
  - t1code1
  - t1css01
  - t1dms02
  - t1dps01
  - t1dps04

CM01AJA00