

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kathleen L. Carr	2. Log Date: 11/12/01	3. CCR #: 01-0868	4. Rev: —	5. Tel: 301-883-4173	6. Rm #: 3021	7. Dept. Synergy
8. CCR Title: Install Java Runtime Environment 1.2.1 in EDF on f2ins01						
9. Originator Signature/Date Kathleen L. Carr /s/ 11/12/01			10. Class IN	11. Type: CCR	12. Need Date: 11/16/01	
13. Office Manager Signature/Date Rita Bergman /s/ 11/12/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: Synergy Data Pool	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Data Pool Web Application is implemented in java, and requires the JRE 1.2.1 COTS to be installed on the host where the Web Application is installed. In the EDF, this host is f2ins01. (In the PVC, this host is p0mss21, but a separate CCR has already been approved for that machine).						
24. Proposed Solution: (use additional sheets if necessary) Install JRE 1.2.1 on f2ins01 which is the host in the EDF where the Data Pool web application will be tested.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Data Pool web functional testing cannot complete. Data Pool PSR date will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 11/14/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			