

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Byron V. Peters	<b>2. Log Date:</b> 11/19/01	<b>3. CCR #:</b> 01-0877	<b>4. Rev:</b> —	<b>5. Tel:</b> 301/883-4077	<b>6. Rm #:</b> 2103	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Purchase Linux workstations for DAAC Security group						
<b>9. Originator Signature/Date</b> Byron V. Peters /s/ 11/15/01			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 11/19/01	
<b>13. Office Manager Signature/Date</b> James R. Mather /s/ 11/15/01			<b>14. Category of Change:</b> PRO		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b> 11/25/01		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> 11/30/01		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ESD 136, 01-00044						
<b>23. Problem: (use additional Sheets if necessary)</b> The security administrators at the DAACs need development workstations in order to test and implement security tools.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> There are several security linux-based tools available that security administrators can use to significantly improve the security posture of their DAACs. These workstations provide the foundation on which to build and implement these tools.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Diminished security						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Required for immediate installation into Security operations.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 11/19/01			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## Supplementary Procurement Information

<b>1. CCR #:</b>	<b>2. Rev:</b>	<b>3. Date:</b> 10/22/01	
<b>4. Fund Type:</b> Project Funds	<b>5. Not to Exceed \$:</b> 16,100	<b>6. On Dock Need Date:</b>	<b>7. Account #:</b> 17136 (ESD 136)
<b>8. Firm Quote Expiration Date:</b>		<b>9. WBS Manager (Sign/Date)</b>	
<b>10. Department Manager Verifying Need: (Sign/Date) (Not Required for Maintenance Procurements)</b>	<b>11. Procurement Manager (Sign/Date)</b>		<b>12. Type of Procurement</b>  Raytheon      EDS
<b>13. COTS Manager (Sign/Date) (Not Required for Maintenance Procurements):</b>			
<b>14. FOR CM USE ONLY:</b>			

CM15JA00

ECS