ECS Configuration Change Request					Page 1 of Page(s)		
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Robert Cole	11/20/01	01-0878	}		301-925-0799	2110C	SE/HW
8. CCR Title: Install Sun E450 'dasher' for IDG							
9. Originator Signature/Date			IN		11. Type: 12. Need Date: 11/30/01 CCR		
13. Office Manager Signature/Date James Mather /s/			14. Category of Update ECS Ba		(11: D) 1.07)		
9 1			17. Sche mpact:	7. Schedule 18. CI(s) Affected: mpact:			
19. Release Affected by this Change: 20. Date due N/A			o Customer: 21. Estimated Cost: None - Under 100K				
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:							
23. Problem: (use additional Sheets if necessary) A Solaris 8 machine is needed for dashboard sustaining engineering. s0mos04 is currently available (in stock room).							
24. Proposed Solution: (use additional sheets if necessary) Install EIN 11728 in room 1100, rack A2. Rename this machine dasher.							
25. Alternate Solution: (use additional sheets if necessary) find an existing machine to share							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) dashboard SE schdule could slip							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: ☐ EDF ☐ PVC ☐ VATC ☐ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other							JPL
29. Board Comments:				30. V	Vork Assigned To	o: 31. CCR (	Closed Date:
32. EDF/SCDV CCB Chair (S Otai Harley /s/	Sign/Date): Di 1/21/01	sposition <mark>: Ap</mark>	proved	App/Co	m. Disapproved	Withdraw Fwo	d/ESDIS ERB
33. M&O CCB Chair (Sign/E	Date): Di	sposition: Ap		App/Cor	n. Disapproved	Withdraw Fwd	/ESDIS ERB
34. ECS CCB Chair (Sign/D	ate): Dis	<b>position:</b> App	oroved A	App/Com	n. Disapproved	Withdraw Fwo	d/ESDIS ERB

CM01JA00 Revised 10/15/01