

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 11/19/01	3. CCR #: 01-0882	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015 J	7. Dept.
8. CCR Title: Increase Swap on p0acg05 to 6 gigs and increase sybase total memory to 2.1 gig						
9. Originator Signature/Date Carol H. Lindsey /s/ 11/19/01			10. Class IN	11. Type: CCR	12. Need Date: 11/26/01	
13. Office Manager Signature/Date Arthur Cohen /s/ 11/19/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 922-TDP-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Swap on p0acg05 needs to be increased to support the increase in sybase total memory to 2.1gig						
24. Proposed Solution: (use additional sheets if necessary) Increase the swap on p0acg05 using internal disk dks16d1 (Refer to 922 TDP 001 revised copy attached) This is in support of the next 24 hour run.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) May not get the performance needed during the next run						
27. Justification for Emergency (If Block 15 is "Emergency"): Would like to run test prior to the 24 hour, in case we need to backout of fix.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 11/19/01 Abdollah Abtahi /s/ 11/19/01			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			