

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 11/26/01	3. CCR #: 01-0892	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Add 128MB of memory to p0acs02						
9. Originator Signature/Date Sarah Lewallen /s/ 11/21/01			10. Class IN	11. Type: CCR	12. Need Date: 11/26/01	
13. Office Manager Signature/Date Valecia D. Maclin /s/ 11/26/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-001			17. Schedule Impact:		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 11/26/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PVC request						
23. Problem: (use additional Sheets if necessary) When p0dis01 was removed from the PVC to be used for Solaris 8 string, all of the GUIs were moved to p0acs02. p0acs02 has 128 MB of memory and will not run all of the GUIs.						
24. Proposed Solution: (use additional sheets if necessary) Add an additional 128MB to p0acs02.						
25. Alternate Solution: (use additional sheets if necessary) Add a new server to support the additional load						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to run all of the GUIs.						
27. Justification for Emergency (If Block 15 is "Emergency"): Need memory before 24 hour run starts on Tuesday.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 11/26/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			