

## ECS Configuration Change Request

Page 1 of 15 Page(s)

1. Originator R. Haynes	2. Log Date: 11/30/01	3. CCR #: 01-0902	4. Rev: —	5. Tel: 0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: LaRC Network Baseline Update						
9. Originator Signature/Date Randy Haynes /s/ 11/28/01			10. Class II	11. Type: CCR	12. Need Date: 12/7/01	
13. Office Manager Signature/Date Valecia Maclin /s/ 11/30/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 921-TDL-002, 921-TDL-003, and 921-TDL-004			17. Schedule Impact: none		18. CI(s) Affected:ISS	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) There have been a few network changes at LaRC. They are 1) EMSnet migration to GigE, 2) M&O migration to FastEthernet , and 3) I0icg01 is now HiPPI attached.						
24. Proposed Solution: (use additional sheets if necessary) Update the LaRC network documentaton to reflect the above changes.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline documentation will be incorrect.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 11/28/01			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			