

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 12/3/01	3. CCR #: 01-0904	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Delete Test Criterion 1497 for Reference Descriptor from the VDB						
9. Originator Signature/Date Joan H.Schessler /s/ 11/30/01			10. Class II	11. Type: CCR	12. Need Date: 12/19/01	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 11/30/01			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Criterion 1497 to verify Reference Descriptor was removed from Ticket RM_5B_13 by CCR 00-0506 05/09/2000. The criterion was not deleted from the VDB as it was expected that the Reference Descriptor delivery would merely be postponed to release 6A. However, since then it has been determined that the Reference Descriptor will not be included in the ECS.						
24. Proposed Solution: (use additional sheets if necessary) Delete Test Criterion 1497 from the VDB.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The unverified criterion will be a distraction during EOC requirements reconciliation activities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/12/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			