

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator John Corbett	2. Log Date: 12/04/01	3. CCR #: 01-0905	4. Rev: —	5. Tel: 1173	6. Rm #: 2009D	7. Dept. SO
8. CCR Title: S4P COTS Mail Filter Installation in PVC						
9. Originator Signature/Date John Corbett /s/ 12/10/01			10. Class IN	11. Type: CCR	12. Need Date: 01/01/02	
13. Office Manager Signature/Date Charles Thomas /s/ 12/10/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected: p0ins01	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Installation needed for S4P in PVC.						
24. Proposed Solution: (use additional sheets if necessary) Install 3 Procmail executables into /tools/bin on p0ins01. Executables can be found at lemmings:/data0/CM_INBOX/some_gdaac_cots_bin.tar.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Implementation will not reflect GSFC implementation. Future GDAAC load tests will use Release 3 of S4P which requires the Procmail filter.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 12/12/01 Byron V. Peters /s/ 12/12/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			