

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Alexander Schuster	<b>2. Log Date:</b> 12/4/01	<b>3. CCR #:</b> 01-0908	<b>4. Rev:</b> —	<b>5. Tel:</b> 925-0519	<b>6. Rm #:</b> 3008B	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> Installation of IDL 5.5 on solara and protog1 in IDG Cell for Solaris 8						
<b>9. Originator Signature/Date</b> A. Schuster /s/ 12/4/01			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 12/12/01	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 12/4/01			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b> DPS/SSI&T	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 Upgrade Plan						
<b>23. Problem: (use additional Sheets if necessary)</b> IDL v5.1 (Sun) and v5.3 (SGI) must be upgraded to v5.5 for Solaris 8.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install IDL 5.5 on hosts solara and protog1 using media and manuals provided by COTS Librarian. Capture installation instructions and provide them to Alex Schuster. IDL requires approximately 190MB disk space. New license keys are required.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> We would have to identify alternate machines or forego testing IDL in the IDG cell as per the standard COTS upgrade process.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 12-5-01			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			