

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Stanley Stewart	2. Log Date: 12/4/01	3. CCR #: 01-0909	4. Rev: —	5. Tel: 301-925-0807	6. Rm #: 2034-F	7. Dept. CMO
8. CCR Title: Clearcase Upgrade 4.1 on remaining EDF machines						
9. Originator Signature/Date Stanley Stewart /s/ 12/4/01			10. Class IN	11. Type: CCR	12. Need Date: 01/11/02	
13. Office Manager Signature/Date Valecia D. Maclin /s/ 12/4/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: NONE			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Clearcase needs to be upgraded from version 3.x to version 4.1 on all remaining EDF machines that now have Clearcase. Unix operating system patches may be needed before upgrading began.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the remaining EDF machines with Clearcase 4.1.x., Ensure appropriate OS patches are applied before COTS upgrade. Please see the attachment(s).						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ClearCase version 3.x is no longer supported by Rational as of 06/01/01						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 12/12/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			