

**ECS Configuration Change Request**

Page 1 of

Page(s)

<b>1. Originator</b> Byron V. Peters	<b>2. Log Date:</b> 12/06/01	<b>3. CCR #:</b> 01-0915	<b>4. Rev:</b> —	<b>5. Tel:</b> 301/883-4077	<b>6. Rm #:</b> 2103	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Baseline ETD on ssh hostbased authentication						
<b>9. Originator Signature/Date</b> Byron V. Peters /s/ 12/5/01			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 12/12/01	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 12/5/01			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> ETD register			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> MSS	
<b>19. Release Affected by this Change:</b> 5A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The ECS Secure Shell 2.1 PSR did not include a procedure for implementing hostbased authentication which is required at each facility.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Implement attached Engineering Technical Directive						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Each facility would have to figure it out separately resulting in inefficiency.						

<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>		
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other		
<b>29. Board Comments:</b>	<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randy Miller                      12/13/01	<b>Disposition:</b> <span style="color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS	
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan                      12/12/01	<b>Disposition:</b> <span style="color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS	
<b>34. ECS CCB Chair (Sign/Date):</b>	<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS	