

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 12/7/01	<b>3. CCR #:</b> 01-0920	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Add 3 SUN Blade servers into the PVC for string 2						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 12/19/01			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 12/14/01	
<b>13. Office Manager Signature/Date</b> Randy Haynes /s/ 12/19/01			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> 920-TDP-001,002,004,005, 910-TDA-008, 922-TDP-012, 920-TDP-027, 921-TDP-001,002,003			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> ACMHW, PLNHW, DMGHW	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 12/15/01		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 and subsetting						
<b>23. Problem: (use additional Sheets if necessary)</b> Need workstations for String 2 in the PVC Need location for subsetting servers to be tested for Synergy						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install three SUN Blade workstations in the PVC, configure with Solaris 8 and COTS. Planning (p2pls01) EIN 14927, OPS (p2acs02) EIN 14917, and DBA OPS (p2dms01) EIN 14911 Workstations.  Share the p2dms01 workstation with the external subsetting testing.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not be able to run GUIs on string 2 and will not have a location for external subsetter.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Development needs to have code install complete by next Friday and setup time is required.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randy J. Miller /s/ 12/20/01			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			