

ECS Configuration Change Request

Page 1 of , Page(s)

1. Originator Cherry Kenney	2. Log Date: 12/10/01	3. CCR #: 01-0927	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.04_PDPS.05 For LaRC DAAC Only Contains fix for NCR 30018 - Job Management causes Subscription Manager to wait						
9. Originator Signature/Date Cherry Kenney /s/ 12/10/01			10. Class II	11. Type: CCR	12. Need Date: 10DEC01	
13. Office Manager Signature/Date Arthur Cohen /s/ 12/10/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: PDPS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10DEC01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 30018						
23. Problem: (use additional Sheets if necessary) NCR30018 - Job Management causes Subscription Manager to wait.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.04_PDPS.05 to provide the needed changes. TE_6A.04_PDPS.05 can be loaded on top of Patch_6A.04_PDPS.04.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next full system delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting fixes to the field, DAACs must continue to work around problems						
27. Justification for Emergency (If Block 15 is "Emergency"): NCR fixes are needed at the DAACs to support the 6A.04 baseline in OPS mode						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 12/10/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): D. Stepp /s/ 12/10/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.04_PDPS.05 For LaRC DAAC Only Contains fix for NCR 30018 - Job Management causes Subscription Manager to wait

Actions

ClearCase

Please make a tar file from the 6A04NOFW baseline with the following packages:

.EcPIQUESRVR.pkg
.EcDpPrQUESRVR.pkg

This tar file should be called TE_6A.04_PDPS.05

DAAC INSTALL INSTRUCTIONS

1. Get TAR file from SMC distribution:

List of packages:
..EcDpPrQUESRVR.pkg
..EcPIQUESRVR.pkg
..

2 . Use E.A.S.I. to perform an automated installation of two packages listed in step 1.

For information on how to use E.A.S.I. please refer to the 609 CDRL.

3 . Restart PDPS servers