

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 12/11/01	3. CCR #: 01-0929	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Move FC RAID and cards from p2dis02 to p0dis02						
9. Originator Signature/Date Sarah Lewallen /s/ 12/11/01			10. Class II	11. Type: CCR	12. Need Date: 12/14/01	
13. Office Manager Signature/Date Jim Mather /s/ 12/11/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-001, 920-TDP-002, 922-TDP-006, 910-TDA-003			17. Schedule Impact:		18. CI(s) Affected: DISTHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 12/3/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: performance issues						
23. Problem: (use additional Sheets if necessary) p0dis02 needs faster RAID.						
24. Proposed Solution: (use additional sheets if necessary) Move RAID and I/O cards from p2dis02 to p0dis02, uninstall Clariion drivers on p2dis02 and install on p0dis02. Remove volume manager from p0dis02. Install the A5000 RAID on p2dis02 needed for Solaris 8. Install gbic and configure Volume Manager 3.2.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) slow performance will continue						
27. Justification for Emergency (If Block 15 is "Emergency"): needed for testing in PVC before next run						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 12/12/01 Byron V. Peters /s/ 12/12/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			