

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 12/12/01	3. CCR #: 01-0950	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 2017B	7. Dept. SED
8. CCR Title: Install 20 CPUs in g0spg11 for AIRS						
9. Originator Signature/Date Sarah Lewallen /s/			10. Class II	11. Type: CCR	12. Need Date: 12/7/01	
13. Office Manager Signature/Date			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001, 920-TDG-002			17. Schedule Impact: None		18. CI(s) Affected: SPRHW	
19. Release Affected by this Change: N/A		20. Date due to Customer: 12/7/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: AIRS						
23. Problem: (use additional Sheets if necessary) Need capacity for AIRS processing						
24. Proposed Solution: (use additional sheets if necessary) Need to add 20x500MHz CPUs for AIRS processing. Upgrade system to 6.5.13 for testing, then to 6.5.14 for testing.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 12/18/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			