

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 12/13/01	3. CCR #: 01-0952	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SED
8. CCR Title: MOD 134 L3 Requirements Changes in VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 12/10/01			10. Class II	11. Type: CCR	12. Need Date: 12/21/01	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 12/10/01			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A comparison of L3 requirements in the VDB with the approved F&PRS document 423-41-02 has revealed discrepancies in 18 requirements. This CCR addresses 5 of these, all of which were requirements changes in Contract Modification 134 .						
24. Proposed Solution: (use additional sheets if necessary) Make Level 3 requirement additions and modifications in the VDB per the attached table.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VDB will not be the reliable source of contract information that is needed for sell-off activities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/2/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			