

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Kenneth L. Prickett	2. Log Date: 12/17/01	3. CCR #: 01-0961	4. Rev:	5. Tel: (301) 925-1039	6. Rm #: 2012	7. Dept. M&O
8. CCR Title: Science Operations Plan Update						
9. Originator Signature/Date Kenneth L. Prickett /s/			10. Class II	11. Type: CCR	12. Need Date: 12/18/01	
13. Office Manager Signature/Date Gary Sloan /s/			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 608-CD-001-007			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer: 12/31/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Science Operations Plan (CDRL 608) was submitted in December of 2000. In order to satisfy the CDRL update requirement, CDRL 608 has been reviewed and all appropriate changes have been incorporated.						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to update the Science Operations Plan by incorporating all appropriate changes. All staffing projections for the DAACs and M&O (Landover) have been updated to reflect current planning.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 12/18/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			