

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Janine Smith-Carlisle	2. Log Date: 12/17/01	3. CCR #: 01-0971	4. Rev: —	5. Tel: 301-925-0535	6. Rm #: 3004	7. Dept. Dev
8. CCR Title: Install Mac in EDF (Room 3039)						
9. Originator Signature/Date Janine Smith-Carlisle /s/ 12/17/01			10. Class IN	11. Type: DEV	12. Need Date: 12/18/01	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 12/17/01			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 1/30/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 32910						
23. Problem: (use additional Sheets if necessary) Platform compatibility needed for JDT.						
24. Proposed Solution: (use additional sheets if necessary) Install Mac to initiate JDT testing. The EIN for the Mac is 00014985. The Mac should be installed between Miami and NCDP11 which are located in room 3039.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not be able to address JPL's number one priority.						
27. Justification for Emergency (If Block 15 is "Emergency"): JDT is slated for a January release. To meet this deadline the Mac is needed immediately so that testing can begin.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 12/17/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			