

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 12/17/01	3. CCR #: 01-0973	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Blanket CCR for VATC hardware changes for Solaris 8 transition						
9. Originator Signature/Date Robert Cole /s/ 12/17/01			10. Class IN	11. Type: CCR	12. Need Date: 12/19/01	
13. Office Manager Signature/Date Jim Mather /s/ 12/17/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDV-001, 922-TDV-023			17. Schedule Impact:		18. CI(s) Affected: PLNHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Solaris 8 transition						
23. Problem: (use additional Sheets if necessary) Ongoing hardware changes are required for VATC Solaris 8 transition activities						
24. Proposed Solution: (use additional sheets if necessary) Upgrade root disks in t1css01 and t1pls02 initially and remaining workstations as needed between 12/17/01 and 1/31/02. 9 GB internal disks were purchased for the following machines: t1acs02, t1ais01, t1ais03, t1code1, t1mss04, t1css01, t1dms02, and t1pls02. Use these drives as needed during VATC transition to replace undersized root disks.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC transition schedule will slip						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 12/19/01 Byron V. Peters /s/ 12/19/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			