

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Harold Colglazier	2. Log Date: 12/20/01	3. CCR #: 01-0984	4. Rev: —	5. Tel: (301) 925-0484	6. Rm #: 3000M	7. Dept. DBDM
8. CCR Title: Implement TD 99-009 on f2acg01 and p0acg05 server (configure multiple instances of SQS for best performance).						
9. Originator Signature/Date Harold Colglazier /s/ 10/29/2001			10. Class II	11. Type: CCR	12. Need Date: 1/05/2001	
13. Office Manager Signature/Date Peter S. MacHarrie /s/ 10/29/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TD 99-009 is attached. Multiple instances of SQS should be enabled in order to get the best performance.						
23. Problem: (use additional Sheets if necessary) TD 99-009 has not been implemented in the PVC and in the EDF. This prevents multiple sqs server testing for 6A05 and 6A04.						
24. Proposed Solution: (use additional sheets if necessary) Configure and start SQS servers on the f2acg01 and p0acg05 SGI machines. Four sqs servers should be configured on each machine as specified by the attached TD.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to complete testing for 6A baseline prior to going to DAAC						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/2/02 Kevin Lange /s/ 1/2/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			