

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 12/20/01	3. CCR #: 01-0985	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Document addition of DUE g0dus02						
9. Originator Signature/Date Robert Cole /s/ 12/18/01			10. Class II	11. Type: CCR	12. Need Date: 1/31/02	
13. Office Manager Signature/Date Jim Mather /s/ 12/18/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001, 921-TDG-002, 921-TDG-003, 920-TDG-004, 920-TDG-005			17. Schedule Impact:		18. CI(s) Affected: DUSHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) GSFC has a Sun 4800 on the ECS network functioning as a DUE. This machine is not yet documented.						
24. Proposed Solution: (use additional sheets if necessary) Document g0dus02 in the hardware diagram, floor plan, cable management plan, network diagram, and host IP assignments documents. Note: This machine is not being "baselined." Hence, the hardware/software map (et. al) are not to be updated. The only documents updated for this change are those which document ECS resources affected by the presence of this DUE, such as the floor plan.						
25. Alternate Solution: (use additional sheets if necessary) make no reference to this machine in ECS documentation						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) inaccurate baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/8/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			