

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 01/09/02	3. CCR #: 01-0986A	4. Rev: —	5. Tel: 301-925-1137	6. Rm #:	7. Dept.
8. CCR Title: Patch_6A.04_BLA.01_ SSSfix for the the PVC, VATC, and EDC.						
9. Originator Signature/Date Steven B. Haupt /s/ 1/9/02			10. Class II	11. Type: CCR	12. Need Date: 20DEC01	
13. Office Manager Signature/Date Valecia D. Maclin /s/ 1/9/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-019, 920-TDV-019, and 920-TDE-019			17. Schedule Impact:		18. CI(s) Affected: SSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 1/9/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This address NCRs ECSed32962 and ECSed33040.						
24. Proposed Solution: (use additional sheets if necessary) Prepare and delivery Patch_6A.04_BLA.01_SSSfix to install on top of Patch_6A.04_BLA, the 6A.04 rollup. CSG : From the 6A05_iris65 B/L, prepare files: /ecs/formal/SSS/scripts/EcNbSubscribedEventDriver.pl ,/ecs/formal/SSS/.cfgpatch, and /ecs/formal/SSS/.cfgparms. These file version should replace those files with the Patch_6A.04_BLA.01_Dec21-2001_6A05_iris65_20011221_124649, part of the patch_6A.04_BLA.01, CCR 01-0986.						
25. Alternate Solution: (use additional sheets if necessary) Wait for next rollup						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Issues for ECSed32962 and ECSed33040. remain unaddressed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Signing the CCR out of board allows faster processing and delivery.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 1/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			