

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 01/09/02	3. CCR #: 01-0986	4. Rev: B	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV
8. CCR Title: Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch) Contains complete roll-up of 6A04 (from the 6A04 baseline) and SSS from the 6A.05 baseline. Revision B						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 1/09/02			10. Class II	11. Type: CCR	12. Need Date: 09 Jan 02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 1/09/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See document XXX for list of supporting NCRs.						
23. Problem: (use additional Sheets if necessary) Need software fixes for 2 NCRs that are contained in the Patch_6A.04_BLA.01 delivered to NSIDC for MOSS 6.						
24. Proposed Solution: (use additional sheets if necessary) This is revision B of CCR-01-0986 that will authorize a pre-release of Patch_6A.04_BLA.01 to NSIDC. This early pre-release will be used to enable NSIDC to pull software for 2 ncrs needed for MOSS 6 testing. (ECSed32229 & ECSed29819) ECSed32229 - GLAS NOSE parameters not being returned ECSed29819 - ASTER-ECS: Hyphen is not removed from the value of DATASET_ID						
25. Alternate Solution: (use additional sheets if necessary) Wait until Friday, 1/11/02 for official delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NSIDC time frame does not allow waiting for these fixes due to other DAAC activities between now and MOSS 6.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for preparation for MOSS 6 @ NSIDC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall Miller /s/ 1/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 1/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			