

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 01/14/01	3. CCR #: 01-0986	4. Rev: D	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept.
8. CCR Title: Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch) For GSFC, LaRC and NSIDC DAACs. Contains complete roll-up of 6A04 (from the 6A04 baseline) and SSS from the 6A05 baseline. Also includes Toolkit changes for Firewall.						
9. Originator Signature/Date Cherry Kenney /s/ 01/14/01			10. Class II	11. Type: CCR	12. Need Date: 14Jan02	
13. Office Manager Signature/Date Mark McBride /s/ 01/14/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer: 14Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See attached document for complete NCRs						
23. Problem: (use additional Sheets if necessary) See attached document for complete NCRs						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.04_BLA.01 to GSFC, LaRC and NSIDC DAACs. The Patch_6A04_BLA.01 can be installed on top of Tunneling or Firewall. Revision to CCR-01-0986(EDC DAAC only)						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.04 operational testing.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 01/14/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pam Johnson /s/ 01/14/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch) For GSFC, LaRC and NSIDC DAACs. Contains complete roll-up of 6A04 (from the 6A04 baseline) and SSS from the 6A05 baseline. Also includes Toolkit changes for Firewall.

Clearcase

Please build the following tar files:

1 6A.04 SUN tar file
1 6A.05 SUN tar file (for SSS)
1 6A.04 IRIX65 tar file
1 6A.05 IRIX65 tar file (for SSS)
1 6A04 TOOLKIT tar file.

Please name tar file Patch_6A.04_BLA.01

INSTALL IINSTRUCTIONS

See attached document for INSTALL INSTRUCTIONS(6A04_BLA_install)

CM01AJA00 Revised 10/15/01

ECS