

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> S. Haupt	<b>2. Log Date:</b> 01/08/02	<b>3. CCR #:</b> 01-0987	<b>4. Rev:</b> A	<b>5. Tel:</b> (301) 925-1137	<b>6. Rm #:</b> 2078	<b>7. Dept.</b> CM
<b>8. CCR Title:</b> Custom S/W 6A.05_DarMain.01 for EDC, PVC, and VATC.						
<b>9. Originator Signature/Date</b> Steven B. Haupt /s/ 1/8/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 1/8/02	
<b>13. Office Manager Signature/Date</b> Valecia D. Maclin /s/ 1/8/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> 920-TDE-019, 920-TDV-019, 920-TDP-019			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 1/8/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Original 6A.05 delivery was missing EcCsIdDarMain. This provides the executable.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Provide the missing file. CM, prepare S/W to include package .EcCsDarMainMSSSVR.pkg from the 6A05_sun5.5 baseline, and deliver to the PVC, VATC, and EDC.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait for next rollup.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> To have a complete set of files, EcCsIdDarMain must be provided.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed ASAP so EDC has all of the files for 6A.05.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 1/8/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 1/8/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

