

## ECS Configuration Change Request

Page 1 of 3 Page(s)

<b>1. Originator</b> John F. Otranto	<b>2. Log Date:</b> 01/02/02	<b>3. CCR #:</b> 02-0001	<b>4. Rev:</b> —	<b>5. Tel:</b> 301 925 0413	<b>6. Rm #:</b> 3083	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Insert ECS Verification Report for Criteria 1108 into the VDB						
<b>9. Originator Signature/Date</b> John F. Otranto /s/ 1/2/2002			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01/12/02	
<b>13. Office Manager Signature/Date</b> Valecia D. Maclin /s/ 1/2/2002			<b>14. Category of Change:</b> VDB		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> ECS Verification Database			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> An ECS Verification Report (EVR) is submitted verifying Criteria 1108. EVRs are inserted into the VDB as a test type, and VDB test definition is under CCB control. The EVR "test" cannot be statused in the VDB until the EVR is recorded as a test within the VDB.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add test "V1108" to the VDB. The parameters for the test definition related to this EVR are documented on the EVR form (attached). Once the EVR is in the VDB, the appropriate status information can be added.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Criteria 1108 cannot be labeled as 'verified.' VDB will not reflect ECS-completed testing.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 1/9/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			