

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator John E. Rubenacker	2. Log Date: 01/07/02	3. CCR #: 02-0007	4. Rev: —	5. Tel: 301-925-0828	6. Rm #: 2040A	7. Dept. SI&T
8. CCR Title: ECS Science Acceptance Test Report for Release 6A - Final - 412-CD-600-002						
9. Originator Signature/Date John E. Rubenacker /s/ 1/7/2002			10. Class II	11. Type: CCR	12. Need Date: 1/9/02	
13. Office Manager Signature/Date Robert P. Kniffin /s/ 1/7/2002			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: DID 412-CD-600-002			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: DID 334-CD-600-004 (6A Science System Release Plan) specifies an ECS Science Acceptance Test Report for Release 6A.						
23. Problem: (use additional Sheets if necessary) - Need to submit and deliver the ECS Science Acceptance Test Report for Release 6A (Final version). - Specified delivery date for the Final version is SRA + 2 weeks.						
24. Proposed Solution: (use additional sheets if necessary) - Submit the ECS Science Acceptance Test Report for Release 6A (Final version). - Deliver the ECS Science Acceptance Test Report for Release 6A (Final version) to customer.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) - ECS will fail in its obligation to deliver the Release 6A Acceptance Test Report to the customer. - Award fee impact.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			