

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Debra Davis	2. Log Date: 1/08/02	3. CCR #: 02-0012	4. Rev: —	5. Tel: (301) 925-0721	6. Rm #: 3010F	7. Dept. DEV
8. CCR Title: Install Webservices Software in the IDGcell on the "dasher" workstation for testing						
9. Originator Signature/Date Debra L. Davis /s/ 1/8/02			10. Class IN	11. Type: CCR	12. Need Date: 1/14/2002	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 1/8/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: 1/17/2002		18. CI(s) Affected: None	
19. Release Affected by this Change: 6B		20. Date due to Customer: 1/24/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) There is s need to test several web services software packages for the Solaris 8 upgrade. The following software will be downloaded: * Apache 1.3.22 * Velocity 1.2 * Tomcat 3.2.3 * mod_ssl 2.8.5-1.3.22 * Open-SSL 0.9.6c * MM 1.1.3						
24. Proposed Solution: (use additional sheets if necessary) Install the five web services packages on the workstation "dasher". The installation tar files will be located locally on lemmings under /data0/CM_INBOX. See the following page for details. Place them in /usr/ecs/OPTS COTS						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 1/16/02 Randall J. Miller /s/ 1/16/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Debra Davis

Telephone: (301) 925-0721 **Office:** DEV

Title of Change: Install Web services Software in the IDGcell on the "dasher" workstation for testing

There is a need to test several web services software packages for the Solaris 8 upgrade. The following software will be downloaded and tested per :

Product Name	Tar file name	File Size	Cksum Number	Need Date
* Apache 1.3.22	apache_1.3.22.tar.gz	2177983	3800422586	1/23
* Tomcat 3.2.3	jakarta-tomcat-3.2.4.src.tar.gz	982282	831355694	1/23
* mod_ssl 2.8.5-1.3.22	mod_ssl-2.8.5-1.3.22.tar.gz	7511863	1779277879	1/23
* Open-SSL 0.9.6b	openssl-engine-0.9.6b.tar.gz	2146444	2569104028	1/23
	openssl-0.9.6c.tar.gz	2132220	3281296886	1/23
* MM 1.1.3	mm-1.1.3.orig.tar.gz	137951	2016683962	1/23
* Velocity 1.2	velocity-1.2-rc3 .tar.gz	4014235	1532383827	1/31

CM01AJA00 Revised 10/15/01

ECS